
March 16, 2009 

Ms. Alice Yeh 

de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 22 - February 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On February 12, CPG had a Modeling Progress call with EPA and 

HydroQual. 
• On February 18, CPG and EPA had a conference call to discuss 

approaches to conducting a post-storm bathymetric survey. 
• On February 26, CPG and EPA conducted a modeling planning meeting. 
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Correspondence 
• On February 13, CPG submitted the January monthly progress report to 

EPA. 
• On February 13, EPA notified CPG of the availability of the NJDEP final 

report of the CSO/SWO sampling conducted for CARP. 
• On February 26, CPG sent a memorandum to the EPA regarding 

Fish/Decapod (Crab/Crayfish) Tissue Sampling Design Concepts. 

Work 
• Data validation and evaluation of Low Resolution Coring (LRC) sediment 

data continued. As of February 27, 2009 >90% of data has been received 
and >50% has been validated. 

• Planning for Post-storm Bathymetric Survey and development of 
conceptual approach and QAPP addendum continued. 

• Revisions to the Draft Feasibility Study Work Plan were completed. 
• Drafting of the Physical Water Column Monitoring QAPP continued. 
• Revisions to the RI/FS schedule were initiated based on comments 

received from the EPA on January 30, as well as information gathered 
during meetings with the EPA related to the completion of FSP2 and the 
modeling work plan. 

• Preparation of Field Sampling Plan Volume 2 (FSP2) Fish Tissue and 
Benthic Sampling QAPPs, including tissue sample design memorandum 
(Fish/Decapod (Crab/Crayfish) Tissue Sampling Design Concepts) 
continued. 

(b) Results of Sampling and Tests 
• Sampling data from January was provided to EPA in conjunction with the 

January monthly progress report. In addition, a Region 2 MEDD submittal 
of data validated in January 2008 was uploaded to the PREmis web 
portal. 

• PDFs of the lab data packages and copies of lab EDD files that were 
received in February 2009 are being provided to EPA under separate 
cover. A Region 2 MEDD submittal of data validated in February 2009 will 
be provided as an upload to the PREmis web portal. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• Completion of LRC data validation and evaluation. Submittal of validated 

data set to EPA. 
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• Initiate preparation of the LRC Site Characterization Report. 
• Finalize revisions to the RI/FS schedule. 
• Respond to EPA comments on draft Problem Formulation Document 

(PFD) and submit revised PFD to EPA. 
• Meet with EPA to discuss planning for Creel/Angler Survey and Human 

Exposure Survey. 
• Complete preparation of FSP2 QAPPs for biota sampling. 
• Initiate the preparation of the Preliminary Identification of Candidate 

Technologies (PICT) Memo. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

The CPG Modeling Team has not yet received the sediment transport numerical 
model from EPA. Further delay of the receipt of this model will affect the 
schedule of the CPG modeling activities, as well as the potential completion date 
of the RI/FS. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Willard F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Dave Nakles, AECOM 
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